) APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 (Instructions on reverse side) PAGE ONE OF TWO PAC

TO (OWNER): PROJECT; APPLICATION NO: 8 Distribution to:
Thompsonville Fire Department Thompsonville Fire House BOWNER
11 Pearl Street 35 North main Street PERIOD TO: 11/30/2014 @ARCHITECT
Enfield, CT 06082-3501 Enfield, CT [ JcontrACTOR
FROM (CONTRACTORY): VIA (ARCHITECT): ARCHITECT'S I:I
Enfield Builders, Inc Pacheco Ross Architects P.C. PROJECT NO:
1654 King Street / PO Box 1201 72 Voorheesville Ave
Enfield, CT 06083 P.O. Box 558
CONTRACT FOR: CM Services Voorheesville, NY 12186 )
CONTRACTO R'S APPL]CAT'ON FOR PAYMENT Applicalion is made for Payment, as shown below, in connection with the Contract.
Continuation Sheet, AlA Document G703, is attached.
CHANGE ORDER SUMMARY
Change Orders approved in ADDITIONS DEDUCTIONS 1. ORIGINAL CONTRACT SUM...coirscciririinsicssmsscneeessemserpemsasssnees $ 3,100,000.00
prevous months by Owner 2. Net change by Change Orders... SRR $144,761.15
TOTAL 02707.9 3. CONTRACT SUM TO DATE (Line 1+ 2) $ 3,244,761.15
Approved this Month 4. TOTAL COMPLETED & STORED TO DATE......cceeeeeeeeeeeeeeeeeee $ 2,705,305.88
Number |Date Approved (Column G on G703)
10 31866.83 5. RETAINAGE:
11 20186.42 a. 5 % of Completed Work 135,265.42
(Column D + E on G703)
b. 5 % of Stored Materlal $ -
{Column F on G703)
Total Retainage (Line 5a + 5b or
TOTALS 144761.15 0 0 Total in Columin ! of G703)...cciiiininircecerceeeemeesreesseresmnnnnn $ 135,265.42
Net change by Change Orders 0 6. TOTAL EARNED LESS RETAINAGE $ 2,570,040.56
The undersigned Contractor certifies that to the best of he Contractor's knowledge, {Line 4 less Line 5 Total)
information and belief the Work covered by Lhis Application for Payment has been 7. LESS PREVIOUS CERTIFICATES FOR $
completed In accordance with the Conlract Documents, that all amounts have been PAYMENT (Line 6 from prior Certificate}. .oueamenecrienenes $2,219,577.46
pald by the Contraclor for Work for which previous Certificales for Payment were 8. CURRENT PAYMENT DUE.......coci it smsscsnsssssssena $ 350,463.10
Issued and payments received from the Owner, and that current payment shown 9. BALANCE TO FINISH, PLUS RETAINAGE.........ccccocevremmnesenisirenine $674,720.50
herein Is now due. {Line 3 less Line 6)
Stateof: Connecticut Counfy of:  Hartford
CONTRACTOR: Joseph Petronella Vice President Subscrlbed gnd 8 orn to before m 4th day of December, 2014
Notary Publif;: Q,k%
My Commissi ires; May 31,
By: Date: 12/4/2014
ARCH|TECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED. c.vvrervserersssessrssesmssassssasssasenrne S 350,463.10
In accordance with the Confract Decuments, based on lhe on-slte observations and the (Attach explanation if amount certifled differs from the amount applied for.)
data comprising the above application, the Architect certifies to the Owner that to the ARCHITECT:
best of the Architect's knowledge, information and belief the Work has progressed as %
indicated, the quality of the Work is in accordance wilh (he Contract Documents, and . By % &}-——— Dale: / 1/)’/3-0 / ?‘
lhe Contractor is enlilled o payment of the AMOUNT CERTIFIED. This Cerlilicate s not fflegotiable. The AMOUNT CERTIMED is payable only to the Contractor *

named herein. Issuance, payment and acceptance of payment are without prejudice to
any rights of the Owner or Conlraclor under this Confract.
AIADQCUMENT G702 APPLICATION AND CERTIFICATE FOR PAYMENT MAY 1983 EDITION AlA () 1083

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006 G702-1983




REQUEST FOR PAYMENT DETAIL

Project: 14009/ Thompsonville Fire Station Invoice: 1400911302014 Draw: 8 Period Ending Date: 11/30/2014 Detall Page 2 of 14 Pages
ltem ID Description Total Previously Work Presently Completed % Balance Retainage
Contract Completed Completed Stored And Stored Comp To Balance
Amount Work This Materials To Date Finish
Period
0001 DIVISION 1- GENERAL CONL
0002
0003 Mobilizaton 20,000.00 20,000.00 20,000.00 100.00 1,000.00
0004 Payment & Performance Bone 28,330.00 28,330.00 28,330.00 100.00 1,416.50
0005 Superintendent 112,000.00 75,875.00 12,000.00 87,875.00 78.46 24,125.00 4,393.75
0006 Temporary Ulilities 10,000.00 6,720.00 1,050.00 7.840.00 78.40 2,160.00 302.00
06007 Utility Fees-EBI Allowances 5,000.00 4,081.12 408112 81.62 918.88 204.06
0008 Safety/Temporary Protection 5,000.00 3,370.00 800.00 4,170.00 83.40 830.00 208.50
0009 Field Office/Equip/Supplies 5,000.00 3,413.00 600.00 4,013.00 80.26 987.00 200.65
0010 Dumpsters-General Debris 15,000.00 9,300.00 2,300.00 11,600.00 77.33 3,400.00 580.00
0011 On-Going Clean-Up 6,000.00 3,246.00 700.00 3,946.00 65.77 2,054.00 197.30
0012 Final Clean up- Subcontractor 6,000.00 6,000.00
0013 Project Closeout 93,000.00 93,000.00
0014
0015 DIVISION 2 - SITEWORK
0016
0017 Earthwrok/Sitework
0018 Mobilization/Demobilization 2,100.00 2,100.00 2,100.00 100.00 105.00
0019 Silt & Erosion Control {L) 1,550.00 1,100.00 1,100.00 70.97 450.00 55.00
0020 Silt & Erosion Contro! (M) 500.00 500.00
0021 Recompact Interior of Foundtr 5,000.00 5,000.00 5,000.00 100.00 250.00
0022 Gravel! for Building (L) 9,000.00 9,000.00 9,000.00 100.00 450.00
0023 Gravel for Building (M} 10,000.00 10,000.00 10,000.00 100.00 500.00
0024 Excavate/Backfill for Plumbing 5,000.00 5,000.00 5,000.00 100.00 250.00
0025 Excavate/Backfill for Electric 3,500.00 1,800.00 1,000.00 2,800.00 80.00 700.00 140.00
0026 Transformer Pad 1,100.00 1,100.00 1,100.00 100.00 55.00
0027 Precast Light Pole Bases 1,300.00 1,300.00
0028 Sewer System (L) 4,300.00 4,300.00 4,300.00 100.00 215.00
0029 Sewer System (M) 6,700.00 6,700.00 6,700.00 100.00 335.00
0030 Storm System {L) 25,000.00 22,500.00 2,500.00 25,000.00 100.00 1,250.00
0031 Storm System (M) 23,500.00 23,500.00 23,500.00 100.00 1,175.00
0032 Water System {L.) 6,400.00 5,440.00 980.00 6,400.00 100.00 320.00
0033 Water System {M) 12,900.00 12,900.00 12,900.00 100.00 645.00




REQUEST FOR PAYMENT DETAIL

Project: 14009 / Thompsonville Fire Station Invoice: 1400911302014 Draw: 8 Period Ending Date: 11/30/2014 Detall Page 3 of 14 Pages
Item ID Description Total Previously Work Presently Completed % Balance Retainage
Contract Completed Completed Stored And Stored Comp To Balance
Amount Work This Materials To Date Finish
Period
0034 Gravel Concrete Walks/Pads ( 1,600.00 1,280.00 320.00 1,600.0¢ 100.00 80.00
0035 Gravel Concrete Walks/Pads ( 1,800.00 1,440.00 360.00 1,800.00 100.00 90.00
0036 Gravel for Asphalt Areas (L) 15,750.00 4,725.00 9,450.00 14,175.00 90.00 1,575.00 708.75
0037 Gravel for Asphalt Areas (M) 24,150.00 7,245.00 14,420.00 21,735.00 90.00 2,415.00 1,086.75
0038 Asphalt Paving (L) 26,600.00 7,980.00 7.980.00 30.00 18,620.00 399.00
0039 Asphalt Paving (M) 40,950.00 12,285.00 12,285.00 30.00 28,665.00 614.25
0040 Pre-Cast Concrete Curbing {L’ 3,100.00 3,100.00 3,100.00 100.00 155.00
0041 Pre-Cast Concrete Curbing (M 3,800.00 3,800.00 3,800.00 100.00 190.00
0042 Asphait Berm 2,900.00 2,900.00
0043 Granite Curbing 1,300.00 1,300.00 1,300.00 100.00 65.00
0044 Topsoil and Rough Grade (L) 2,600.00 1,300.00 1,300.00 50.00 1,300.00 65.00
0045 Topsoil & Rough Grade (M) 1,5675.00 787.50 787.50 50.00 787.50 39.28
0046
0047 Fencing
0048 Trash Container Area 3,450.00 3,450.00 3,450.00 100.00 172.50
0049 Stockade Vinyl Fencing 2,750.00 2,750.00
0050 Decorative Vinyl Fencing 2.550.00 2,550.00
0051 Pavers 5,800.00 5,800.00
0052 Landscaping
0053 Plantings 11,200.00 8,960.00 8,960.00 80.00 2,240.00 448.00
0054 Mulch 400.00 320.00 320.00 80.00 80.00 16.00
0055 Stone Mulch 2,400.00 2,400.00 2,400.00 100.00 120.00
0056 Seeding 1,800.00 1,800.00
0057
0058 DIVISION 3 - CONCRETE
0059
0060 Building Flatwork (L)
0061 Slab-on-Grade - Administratiol 10,500.00 10,500.00 10,500.00 100.00 525.00
0062 Slab-on-Grade - Apparatus Bz 18,500.00 18,500.00 18,500.00¢ 100.00 925.00
0063 Slab-on-Deck - Apparatus Bay 3,000.00 3,000.00 3,000.00 100.00 150.00
0064 Tower Stairs 2,700.00 2,700.00 2,700.00 100.00 135.00
0065 Site Concrete (L) 11,600.00 9,925.00 1,575.00 11,500.00 100.00 575.00
0066 Concrete Ready-Mix (M) 45,000.00 42,750.00 2,250.00 45,000.00 100.00 2,250.00



REQUEST FOR PAYMENT DETAIL

Project: 14009 / Thompsonville Fire Station Invoice: 1400911302014 Draw: 8 Period Ending Date: 11/30/2014 Detail Page 4 of 14 Pages
ltern ID Descrintion Total Previously Work Presently Completed % Balance Retainage
Conlract Completed Completed Stored And Stored Comp To Balance
Amount Work This Materials To Date Finish
Period
0067 Congcrete Sundries (M) 24,000.00 22,800.00 1,200.00 24,000.00 100.00 1,200.00
0068
0069 DIVISION 4 - MASONRY
0070
0071 Masonry
0072 Submittals 2,600.00 2,600.00 2,600.00 100.00 130.00
0073 Rebar (M} 12,500,00 12,500.00 42,500.00 100.00 625.00
0074 Block Back Up & Access M - 20,000.00 20,000.00 20,000.00 100.00 4,000.00
0075 Block Back Up & Access 1. - A 21,700.00 21,700.00 21,700.00 100.00 1,085.00
0076 Cavily Wall (M) - Appara. Bay 7,500.00 7,500.00 7,500.00 100.00 376.00
0077 Cavily Wali (L) - Appara Bay 2,400.00 2,400.00 2,400.00 100.00 120.00
0078 Veneer (M) - Apparatus Bay 12,500.00 12,500.00 12,500.00 100.Q0 625.00
0079 Veneer (L) Apparaltus Bay 23.000.00 20,850,00 2,160.00 23,000.00 100.00 1,160.00
0080 Block Backup Access. L Towei 16,500.00 16,500.00 16,500.00 100.00 825.00
0081 Block Backup Access. M Tows 17,600.00 17,600.00 17,600.00 100.00 880.00
0082 Cavity Wall (M) - Tower 7,700.00 7,700.00 7,700.00 100.00 385.00
0083 Cavity Wall {L) - Tower 3,500.00 3,500.00 3,500.00 100.00 175.00
0084 Veneer (M) - Tower 8,900.00 8,900.00 8,900.00 100.00 445.00
0085 Veneer (L) - Tower 19,000.00 19,000.00 19,000.00 100.00 950.00
0086 Cavity Wall (M) Administration 6,700.00 6,700.00 6,700.00 100.00 335.00
0087 Cavity Wall (L)}-Administration 2,500.00 2,500.00 2,500.00 100.00 125.00
0088 Veneer (M}-Administration 13,300.00 13,300.00 13,300.00 100.00 665.00
0089 Veneer (L)-Administration 23,300.00 21,135.00 2,165.00 23,300.00 100.00 1,165.00
0020 Block Walls & Access (M) Inte 26,700.00 26,700.00 26,700.00 100.00 1,335.00
0091 Black Walls & Access (L) Inter 27,500.00 27,500.00 27,500.00 100.00 1,375.00
0092 Lifts / Equipment 6,700.00 6,365.00 335.00 6,700.00 100.00 335.00
0093 Pre-Cast Bollards (M) 2,650.00 2,650.00 2,650.00 100.00 132.50
0094
0095 DIVISION 5 - STEEL
0096
0097 Structural & Misc. Steel
0098 Detalling 26,250.00 26,250.00 26,250.00 100.00 1,312.50
0099 Embeds & Lintels (M) 15,750.00 15,750.00 15,750.00 100.00 787.50



REQUEST FOR PAYMENT DETAIL

Project: 14009/ Thompsonville Fire Station Invoice: 1400911302014 Draw: 8 Period Ending Date: 11/30/2014 Delail Page 5 of 14 Pages
ftem ID Description Total Previously Work Presently Completed % Balance Retainage
Confract Completed Completed Stored And Stored Comp To Balance
Amount Work This Materials To Date Finish
Period
0100 Mezzanine Framing (M) 14,700.00 14,700.00 14,700.00 100.00 735.00
0101 Mezzanine Framing (L) 12,600.00 12,600.00 12,600.00 100.00 630.00
0102 Roof Framing (M) 33,600.00 33,600.00 33,600.00 100.00 1,680.00
0103 Roof Framing (L} 22,050.00 22,050.00 22,050.00 100.00 1,102.50
0104 Tower Framing (M) 16,800.00 16,800.00 16,800.00 100.00 840.00
0105 Tower Framing (L) 15,750.00 15,750.00 15,750.00 100.00 787.50
0106 Decking (M) 18,900.00 18,900.00 18,900.00 100.00 945.00
0107 Stairs & Railings (M) 24,150.00 24,150.00 24,150.00 100.00 1,207.50
0108 Stairs & Railings (L) 14,700.00 13,965.00 735.00 14,700.00 100.00 735.00
0109 FRP & Alum. Grating (M) 6,300.00 6,300.00 6,300.00 100.00 315.00
0110 Aluminum Ladder (L) 1,050.00 1,050.00 1,050.00 100.00 52.50
0111 Aluminurm Ladder (L) 1,050.00 1,050.00 1,060.00 100.00 52.50
0112 Metal Fabrications (M) 10,500.00 9,870.00 9,870.00 924.00 630.00 493.50
0113 Metal Fabrications (L) 6,800.00 6,392.00 6,392.00 94.00 408.00 319.60
0114
0115 DIVISION 6 - WOOD AND PL/
0116
0117 Finish Carpentry
0118 Finish Carp-Windows (L) 2,400.00 1,920.00 240.00 2,160.00 90.00 240.00 108.00
0119 Finish Carp-HM Frmes Mason 1,500.00 1,500.00 1,500.00 100.00 75.00
0120 Finish Carp-Leaves/ Hdwe (L) 11,700.00 2,340.00 2,340.00 20.00 9,360.00 117.00
0121 Finsih Carp. - Access Door (L 150.00 150.00
G122 Finish Carp - Lauvers (L) 1,000.00 800.00 200.00 1,000.00 100.00 50.00
0123 Finish Carp-FP Specialties (L) 200.00 200.00
0124 Finish Carp-Ext, Shutters (L) 750.00 750.00
0125 Finish Carp-Toilet Access. (L} 2,800.00 2,800.00
(126 Finish Carp-Retract. Stair (L) 300.00 300.00 300.0C 100,00 15.00
0127
0128 Millwork
0129 Shop Drawings 2,500.00 2,500.00 2,500.00 100.00 125.00
0130 Delivery & Install 8,200.00 8,200.00
0131 101Apparatus Bay (M) 1,500.00 1,500.00
0132 103A Storage Shelving (M) 2,600.00 2,600.00



REQUEST FOR PAYMENT DETAIL

0165

Project: 14009/ Thompsonville Fire Station fnvoice: 1400911302014 Draw: 8 Period Ending Date: 11/30/2014 Detail Page 6 of 14 Pages
item ID Description Total Previously Work Presently Completed % Balance Retainage
Contract Completed Completed Stored And Stored Comp To Balance
Amount Work This Materials To Date Finish
Period
0133 108 Watch Room 900.00 900.00
0134 112 Exercise Room 165.00 165.00
0135 113 Restroom Counter 400.00 400.00
0136 113A Restroom Shelving 550.00 550.00
137 114 Restroom Counter 400.00 400.00
0138 114A Restroom Shelving 150.00 150.00
0139 115 Training 1,200.00 1,200.00
0140 119 Restroom Counter 400.00 400.00
0141 119A Restroom Shelving 400.00 400.00
0142 121 Work Room 2,100.00 2,100.00
0143 125 Fire Marshall Office 300.00 300.00
0144 130 Bunk Room 210.00 210.00
0145 131 Bunk Room 210.00 210.00
0146 133 Lockers Bench 1,400.00 1,400.00
0147 134 Kitchen 7,900.00 7.900.00
0148 Detail 9/A5.2 1,300.00 1,300.00
0149 Detail 10/A5.2 1,500.00 1,500.00
0150 Closet Rods 150.00 150.00
0151
0152 DIVISION 7-THERMAL & MOI
0153
0154 Air Vapor Barrier
0155 ABBA Inspection 3,400.00 3,400.00 3,400.00 100.00 170.00
0156 A/V Barrier {M) 5,800.00 5,800.00 5,800.00 100.00 290.00
0157 A/V Barrier (L) 31,500.00 31,500.00 31,500.00 100.00 1,575.00
0158
0159 Roofing & Sheetmaetal
0160 Submitials 1,500.00 1,500.00 1,500.00 100.00 75.00
0161 Mobilization 3,500.00 3,500.00 3,500.00 100.00 175.00
0162 Shingles 92,300.00 87,685.00 87,685.00 95.00 4,615.00 4,384.25
0163 Gutters/Downspouts 7,000.00 1,750.00 1,750.00 25.00 5,250.00 87.50
0164 Soffils/FasciasfRakes 37,000.00 33,300.00 33,300.00 90.00 3,700.00 1,665.00




REQUEST FOR PAYMENT DETAIL

0195
0196 DIVISION 9 - FINISHES
0197
0188 Gypsum Board Systems

Project: 14009 / Thompsonville Fire Station Invoice: 1400911302014 Draw: 8 Period Ending Date: 11/30/2014 Detail Page 7 of 14 Pages
item ID Description Total Previously Work Presently Compteted % Balance Retainage
Contract Completed Completed Stored And Stored Comp To Balance
Amount Work This Materials To Date Finish
Period
0166 Firestopping 525.00 262.50 262,50 50.00 262.50 13.13
0167
0168 Sealants
0169 Louvers/HM Doors/OH Doors 3,300.00 2,805.00 2,805.00 85.00 495.00 140.25
0170 Masonry Control Joints & Colu 3,500.00 2,800.00 2,800.00 80.00 700.00 140.00
0171 Exterior & Interior Windows 2,900.00 2,900.00 2,900.00 100.00 145.00
0172 Exterior Soffits & Peneiration 4,400.00 2,200.00 2,200.00 50.00 2,200.00 110.00
0173 Concrete Floor Joints 5,000.00 5,000.00
0174 Plumbing Fixtures 350.00 350.00
0175
0176 DIVISION 8 - DOORS AND W
0177
0178 Doors/Frames/Hardware (M)
0179 Hollow Metal Frames 5,000.00 5,000.00 5,000.00 100.00 250.00
0180 Hollow Metal Doors 8,600.00 9,600.00 9,600.00 100.00 4180.00
0181 Wood Doors 7,700.00 7,700.00
0182 Finish Door Hardware 18,100.00 18,100.00 18,100.00 100.00 905.00
0183 Access Doors 500.00 500.00
0184
0185 Overhead Doors
0188 Aluminum Doors & Operaltors 23,700.00 23,700.00 23,700.00 100.00 1,185.00
0187 Aluminum Doors & Operators 5,500.00 2,200.00 2,200.00 40.00 3,300.00 110.00
0188 Steel Doors & Operators (M) 20,000.00 20,000.00 20,000.00 100,00 1,000.00
0189 Steel Doors & Operalors (L) 5,500.00 2,200.00 2,200.00 40.00 3,300.00 110.00
0120 Glazing - interior 3,000.00 3,000.00
0191
0192 Aluminum Clad Windows (M)
0193 Shop Drawings / Submittals 2,500.00 2,500.00 2,500.00 100.00 125.00
0194 Aluminum Clad Windows (M) 26,500.00 26,500.00 26,500.00 100.00 1,325.00




REQUEST FOR PAYMENT DETAIL

0331

Project: 14009 / Thompsonville Fire Station Invoice: 1400911302014 Draw: 8 Period Ending Date: 11/30/2014 Detail Page 8 of 14 Pages
ltem 1D Description Total Previously Wark Presently Compleled % Balance Relainage
Confract Complsted Completed Stored And Stored Comp To Balance
Amount Wark This Materials To Date Finish
Period
0199 General Conditions 34,050.00 32,347.50 1,702.50 34,050.00 100.00 1,702.51
0200 Framing (M) 20,000.00 20,000.00 20,000.00 100.00 1,000.00
0201 Framing (L) 62,200.00 62,200.00 62,200.00 100.00 3,110.00
0202 Insulation (M) 13,400.00 13,400.00 13,400.00 100.00 670.00
0203 insulation (L) 26,100.00 20,880.00 20,880.00 80.00 5,220.00 1,044.00
0204 Drywall (M) 17,600.00 17,600.00 17,600.00 100.00 880.00
0205 Drywall (L) 32,100.00 28,890.00 3,210.00 32,100.00 100.00 1,605.00
0206 Taping (M) 1,800.00 1,800.00 1,800.00 100.00 90.00
0207 Taping {L) 26,900.00 24,210.00 2,690.00 26,900.00 100.00 1,345.00
0208 Caulking (M) 250.00 250.00 250.00 100.00 12.50
0209 Caulking (L) 525.00 525.00 525.00 100.00 26.25
0210 Metal Trusses (M) 95,000.00 95,000.00 95,000.00 100.00 4,750.00
0211 Metal Trusses (L) 80,600.00 80,600.00 80,600.00 100.00 4,030.00
0212 Decking (M) 25,000.00 25,000.00 25,000.00 100.00 1,250.00
0213 Decking (L) 31,050.00 31,050.00 31,050.00 100.00 1,552.50
0214 Rough Carpentry (M) 29,800.00 29,800.00 29,800.00 100.00 1,490.00
0215 Rough Carpenlry (L) 11,400.00 11,400.00 11,400.00 100.00 570.00
0216
0217 Acoustical Ceilings
0218 Mobilization 210.00 210.00 210.00 100.00 10.50
0219 Suspension System (L) 5,775.00 5,197.50 288.75 5486.25 95.00 288.75 274.32
0220 Suspension System (M) 2,625.00 2,625.00 2,625.00 100.00 131.25
0221 Acoustical Ceiling Tile (L) 3,150.00 472.50 1,417.50 1,890.00 &0.00 1,260.00 94.51
0222 Acoustical Ceiling Tile (M) 5,040.00 756.00 4,284.00 5,040.00 100.00 252.00
0223 Linear Metal Ceilings (L) 1,050.00 1,050.00
0224 Linear Metal Ceilings (M) 945.00 945.00
0225
0226 Ceramic/Resilient/Carpet Floo
0227 Ceramic (M) 6,800.00 6,800.00 6,800.00 100.00 340.00
0228 Ceramic {L) 6,300.00 4,410.00 4,410.00 70.00 1,890.00 220.50
0229 Resilient {M) 5,900.00 5,900.00 5,900.00 100.00 295.00
0330 Resilient (L) 5,200.00 5,310.00 5,310.00 20.00 590.00 265.50



REQUEST FOR PAYMENT DETAIL

Project: 14008 / Thompsonville Fire Station Invoice: 1400911302014 Draw: 8 Period Ending Date: 11/30/2014 Detail Page @ of 14 Pages
ltem ID Description Total Previously Work Presentiy Completed % Balance Retainage
Contract Completed Completed Stored And Stored Comp To Balance
Amount Work This Materials To Date Finish
Period
0332 Painting
0333 Submittals 1,200.00 1,080.00 120.00 1,200.00 100.00 60.00
0334 Mobilization 1,200.00 1,200.00 1,200.00 100.00 60.00
0335 Wall Painting 16,900.00 7,605.00 5,915.00 13,520.00 80.00 3,380.00 676.00
0336 Ceiling Painting 4,800.00 1,440.00 2,400.00 3,840.00 80.00 960.00 192.00
0337 Trim Painting 5,300.00 2,650.00 1,590.00 4,240.00 80.00 1,060.00 212.00
0338 Exterior Painting 1,900.00 1,000.00 1,000.00 52.63 900.00 50.00
0339 Equipment Rentals 2,400.00 1,200.00 720.00 1,920.00 80.00 480.00 96.00
0440 Paint Materials 7,300.00 5,475.00 365.00 5,840.00 80.00 1,460.00 292.00
0441
0442 DIVISION 10 - SPECIALTIES
0443
0444 Signage
0445 Submittals 1,500.00 750.00 750.00 1,500.00 100.00 75.00
0446 Signs (M) 2,500.00 2,500.00
0447 Signs (L} 800.00 800.00
(3448 Cast Letters (M) 1,700.00 1,700.00
0449 Cast Letters (L} 1,000.00 1,000.00
0550 Plaque 1,100.00 1,100.00
0551 Photeluminescent Path Markir 3,200.00 3,200.00
0552 Louvers (M) 3,700.00 3,700.00 3,700.00 100.00 185.00
0553 Fiag Poles 4,700.00 4,700.00
0554 FE/FECs (M) 800.00 800.00 800.00 100.00 40.00
0555 Wire Mesh Partitions 2,600.00 2,600.00
0556 Exterior Shutters (M) 1,100.00 1,100.00 1,100.00 100.00 55.00
6557 Toilet Accessories (M) 5,300.00 5,300.00
0558 Manufctd. Exter. Spclts. (M) 11,200.00 8,960.00 2,240.00 11,200.00 100.00 560.00
0559
0600 DIVISION 11 - EQUIPMENT
0601
0802 Misc. Equipment Matrix 4,800.00 4,800.00
0603 Retractable Stairs 2,700.00 2,700.00 2,700.00 100.00 135.00
0604 Project Screens 400.00 400.00




REQUEST FOR PAYMENT DETAIL

Praject: 14009/ Thompsonville Fire Station Invoice: 1400911302014 Draw: 8 Period Ending Date: 11/30f2014etail Page 10 of 14 Pages
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0605
0606 DIVISION 15 - MECHANICAL
0607
0608 Fire Protection
0609 Engineering 4,725.00 4,725.00 4,725.00 100.00 236.25
0610 Materiat 17,325.00 15,592.50 1,732.50 17,325.00 100.00 866.26
0611 Labor 18,900.00 11,340.00 5,670.00 17,010.00 90.00 1,890.00 850.50
0612 Stairwell Hose Station 6,200.00 5,580.00 5,580.00 90.00 620.00 279.00
0613
0614 Plumbing
0615 Waste/Vent Below Grade {L) 12,600.00 12,600.00 12,600.00 100.00 630.00
0616 Waste/Vent Below Grade (M) 12,600.00 12,600.00 12,600.00 100.00 630.00
0817 Waste/Vent Above Grade (L) 12,600.00 12,600.00 12,600.00 100.00 630.00
0618 Waste/Vent Above Grade (M) 12,600.00 12,600.00 12,600.00 100.00 630.00
0619 Water Pipe Above Grade (L) 12,600.00 10,080.00 2,520.00 12,600.00 100.00 630.00
0620 Water Pipe Above Grade (M) 12,600.00 10,080.00 2,520.00 12,600.00 100.00 630.00
0621 Fixtures & Trim (L) 12,600.00 2,5620.00 2,520.00 20.00 10,080.00 126.00
0622 Fixtures & Trim (M) 12,600.00 3,160.00 3,150.00 25.00 9,450.00 157.50
0623 Drainage/Fixture Specialis (L} 8,400.00 8,400.00 8,400.00 100.00 420.00
0624 Drainage/Fixture Specialts (M} 8,400.00 8,400.00 §,400.00 100.00 420.00
0625 Floor/Trench Drains/CO (L) 8,400.00 8,400.00 8,400.00 100.00 420.00
0626 Floar/Trench Drains/CO (M) 8,400.00 8,400.00 8,400.00 100.00 420.00
0627 Insulaiion/Firestopping (L) 5,250.00 4,200.00 4,200.00 80.00 1,050.00 210.00
0628 Insulation/Firestopping (M) 5,250.00 4,200.00 4,200.00 80.00 1,050.00 210.00
0629 Air Pipe/Compressor (L) 10,500.00 5,250.00 5,250.00 10,500.00 100.00 525.00
0630 Air Pipe/Compressor (M) 10,500.00 7,875.00 2,625.00 10,500.00 100.00 525.00
0631 Gas Pipe (L) 4,200.00 3,780.00 3,780.00 90.00 420.00 189.00
0632 Gas Pipe (M) 4,200.00 4,200.00 4,200.00 100.00 210.00
0633 Water Heater/Trim (L} 6,300.00 6,300.00 6,300.00 100.00 315.00
0634 Water Heater/Trim (M) 6,300.00 6,300.00 6,300.00 100.00 315.00
0635 Testing 3,150.00 1,575.00 945.00 2,520.00 80.00 630.00 126.00
0636 General Condtions 21,000.00 16,800.00 16,800.00 80.00 4,200.00 840.00
0637 Job Start Up 3,150.00 3,150.00 3,150.00 100.00 1567.50
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0638 Submittals 2,625.00 2,625.00 2,625.00 100.00 131.25
0639
0640 HVAC
0641 Submittals 3,150.00 3,150.00 3,150.00 100.00 157.52
0642 Shop Drawings 3,150.00 1,575.00 1,575.00 50.00 1,575.00 78.75
0643 Mobilization 2,625.00 2,625.00 2.625.00 100.00 131.26
0644 VRF System (M) 39,100.00 39,100.00 39,100.00 100.00 1,955.00
0645 VRF System (L} 10,500.00 7,875.00 7.875.00 75.00 2,625.00 393.75
0646 Refrigerant Piping (M) 3,150.00 3,150.00 3,150.00 100.00 157.50
0647 Refrigerant Piping (L) 5,250.00 5,250.00 5,250.00 100.00 262.50
0648 Boilers (M) 8,925.00 8,925,00 8,925.00 100.00 446,256
0649 Boilers {L) 3,150.00 787.50 787.50 25.00 2,362.50 39.38
0650 Pumps (M) 4,200.00 4,200.00 4,200.00 100.00 210.00
0651 Pumps (L) 2,625.00 2,625.00
0652 Boiler Accessories {M) 5,250.00 9,250.00 5,250.00 100.00 262.50
(653 Boiler Accessories (L) 5,250.00 5,250.00
0654 Hydronic Piping (M) 26,250.00 26,250.00 26,250.00 100.00 1,312.50
0655 Hydronic Piping (L) 36,750.00 18,375.00 14,700.00 33,075.00 90.00 3,675.00 1,663.75
0656 Rough Radiant Piping (M) 10,500.00 10,500.00 10,500.00 100.00 525.00
0657 Rough Radiant Piping (L) 10,500.00 10,500.00 10,500.00 100.00 525.00
0658 Radiant Manifolds (M) 3,150.00 3,150.00 3,150.00 100.00 157.50
0659 Radiant Manifolds (L) 3,150.00 3,150.00
0660 EFs (M) 6,000.00 6,000.00 6,000.00 100.00 300.00
0661 EFs{L) 4,200.00 1,050.00 3,150.00 4,200.00 100.00 210.00
0662 Kitchen Hood & Ansul (M} 5,460.00 2,730.00 2,730.00 5,460.00 100.00 273.00
0663 Kitchen Hood & Ansul (L) 4,200.00 2,100.00 1,260.00 3,360.00 80.00 840.00 168.00
0664 MU Air (M) 6,850.00 6,850.00 6,850.00 100.00 342.50
0665 MU Air (L) 1.050.00 262.50 262,50 25.00 787.50 13.13
0666 Flues (M) 2,100.00 2,100.00 2,100.00 100.00 105.00
0667 Flues (L) 2,100.00 2,100.00
0668 Insulation 10,500.00 5,250.00 3,150.00 8,400.00 80.00 2,100.00 420.00
0669 Air Balance 5,250.00 5,260.00
0670 Ductwork (M) 31,500.00 25,200.00 6,300.00 31,500.00 100.00 1,575.00
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0671 Duciwork (L) 39,900.00 29,925.00 7.980.00 37,805.00 95.00 1,995.00 1,895.25
0672 Registers (M) 2,100.00 2,100.00 2,100.00 100.00 105.00
0673 Registers (L) 3,150.00 2,992.50 2,992.50 95.00 157.50 149.63
0674 Electric Heaters (M) 330.00 330.00 330.00 100.00 16.50
0675 Electric Heaters (L) 525.00 525.00
0676 Kitchen Black Iren (M) 5,250.00 5,250.00 5,250.00 100.00 262.50
0677 Kitchen Black Iron (L) 3,150.00 3,150.00 3,150.00 100.00 157.50
0678 Controls 42,000.00 21,000.00 21,000.00 50.00 21,000.00 1,050.00
0679
0680 Electrical
0581 Mobilization 2,200.00 2,200.00 2,200.00 100.00 110.00
0682 Service (L) 13,800.00 4,278.00 9,522.00 13,800.00 100.00 690.00
0683 Service (M) 14,900.00 9,636.00 5,364.00 14,900.00 100.00 745.00
0684 Site Electrical (L) 13,400.00 2,010.00 1,340.00 3,350.00 25.00 10,050.00 167.50
0685 Site Electrical (M) 8,400.00 3,696.00 504.00 4,200.00 50.00 4,200.00 210.00
0686 Riough Wiring (L) 27,150.00 24,978.00 24,978.00 92.00 2,172.00 1,248.90
0687 Rough Wiring (M) 11,550.00 11,550.00 11,55G.00 100.00 577.50
0688 Fire Alarm (L) 9,450.00 2,740.50 4,819.50 7,560.00 80.00 1,890.00 378.01
0689 Fire Alarm (M) 5,500.00 2,420.00 4,980.00 4,400.00 80.00 1,100.00 220.00
0690 Lighting (L) 13,400.00 4,154.00 5,896.00 10,050.00 75.00 3,350.00 502.50
0691 Lighting (M) 92,400.00 92,400.00 92,400.00 100.00 4,620.00
0692 Mechanical Power (L) 8,400.00 2,100.00 2,940.00 5,040.00 60.00 3,360.00 252.00
0693 Mechanical Power (M) 6,300.00 1,575.00 3,465.00 5,040.00 80.00 1,260.00 252.00
0694 CO #1 - EBI PCO #1 5,813.90 5,813.90 5,813.90 100.00 290.70
0695 CO #1 - EBI PCO #2 -3,030.00 -3,030.00 -3,030.00 100.00 -151.50
0696 CO#2 - EBI PCO #3REV 8,250.54 6,600.43 6,600.43 80.00 1,650.11 330.03
0697 CO #3 - EBI PCO #4REV 136.50 136.50 136.50 100.00 6.83
0698 CO #4 - EB|I PCO #8 3,314.15 3,314.15 3,314.15 100.00 165.71
0699 CO#5-EBIPCO7 -842.00 -842.00 -842.00 100.0¢ -42.10
0700 CO#6 - EBI PCO 12R2 32,994.50 32,994.50
0701 CO#7 - EBI PCO 13R2 1,862.86 1,862.86 1,862.86 100.00 093.14
0702 CO#8 - EBI PCO 14 5,286.36 5,286.36 5,286.36 100.00 264.32
0703 CO#5-EBO PCO 10R2 1,795.04 1,795.04 1,795.04 100.00 89.75
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0704 GO #9- EBI PCO 15 2,916.50 80.00 B0.00 274 2,836.50 4.00
0705 CO#9- EBI PCO 16 348.50 349.50 349.50 100.00 17.48
0706 CO#9-EBi{ PCO 20 1,181.68 1,181.68 1,181.68 100.00 59.08
0707 CO#9-EBIPCO 21 1,856.76 1,856.76 1,856.76 100.00 92.84
0708 CO#9 - EB] PCO 22 9,729.47 9,729.47 9,729.47 100.00 486.47
0708 CO#9 - EBIPCO 23 2,017.16 2,017.16 2,017.16 100.00 100.86
0710 CO#9-EBIPCO 25 319.25 319.25 319.25 100.00 15.96
0711 CO#9 - EBI PCO 26 2,737.94 2,737.94 2,737.94 100.00 136.90
0712 CO#9-EB! PCO 28 5,579.11 5,579.11 5,579.11 100.00 278.96
0713 CO#9 - EBI PCO 34 10,438.68 10,438.68 10,438.68 100.00 521.93
0714 CO#10 - EBI PCO 29 31,866.83 3,186.68 3,i86.68 10.00 28,680.15 159.33
0715 CO#11 - EBI PCO 30 20,186.42 2,018.64 2,018.64 10.00 18,167.78 100.93
Totals 3,244,761.15 2,336,397.41 368,908.57 2,705,305.98 ] 83.37 539,455.17| 135,265.42
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co CO ltem and Description CO Amount
1 2,783.90
2 Modification Described in CIC 8,250.54

001
3 Room 129 Shift Officer Room 136.50

Modified
4 Concrete Foundation Package 3,314.15
5 Delete Antenna & Additionat 953.04

Mounling Space
6 Epoxy Floor 32,994.50
7 Additional Test Pit 1,862.86
8 Transite Pipe Discovery 5,286.36
9 37,126.05
10 31,866.83
11 20,186.42

Total Change Order amount 144,761.15
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